

Senior Helper Application - CEN3024C Course Project Milestone 7

10/28/25 **7:00 PM** **Meeting Total:** 120 Minutes **Location:** In-person & Webex

I. Meeting Overview

Collectively worked on and completed the individual project and decided on the features, controllers, etc. that might require logging, profiling, and validation as well as who will be implementing those.

What the App's Contributors Worked on During this Meeting:

- Baudelaire: Plans to work on login features.
- Britton: Plans to work on logging associated with User.
- Dewey: Figured out what the team will be implementing/prioritizing. Waiting for dependencies PR to be merged to start working in appointment logging feature.
- Lauren: Created milestone documentation and reworked the educational modules feature. Plans to work on logging for Module, Lesson, Quiz, Question, and Answer.
- Ricky: Started implementing logging for login/logout features.
- Tamia: Working on putting the required milestone 7 dependencies in the pom.xml file.

II. App Contributor Roles

<i>Role</i>	<i>Functional & Component Sub-Team</i>	<i>Contributor Name</i>
Team Lead, Scribe	Appointment Feature Educational Modules Feature	Lauren Knotts
Test	Login/Logout Feature	Tamia Jenkins
Database	Appointment Feature	Dewey Mccrary
Security SME	Login/Logout Feature Senior Management Feature	Baudelaire Messago Ngumouo
Backend Developer	Login/Logout Feature Educational Modules Feature	Ricky Serrano
Database	Appointment Feature Senior Management Feature	Britton Sutherland

III. Team To-do's (As of 10/28/25)

- **Progress check-in: Individually assigned logging.** Please make **some** progress toward your assigned logging/profiling/validation tasks prior to our 11/4 meeting. We'll use this time to address any challenges together, highlight successes, review progress, and continue working.

- **Note:** If you complete your part – or have questions – please contact fellow team members for assistance; this is a group effort!

Observability

- Implement structured logging to record key events, warnings, and errors.
- Add profiling for at least one controller or service method to measure and log execution time.
- Ensure logs exclude sensitive data such as passwords or tokens.

Validation

- Apply Jakarta Bean Validation annotations (e.g., @NotBlank, @Email, @Size) to one or more DTOs or entities used for authentication or credential input.
- Validation errors should produce clear, structured responses without revealing sensitive details.

Deliverables

- Updated source code with logging, profiling, and validation integrated.
- Sample log output and a brief note describing the implemented observability features.

IV. Meeting Notes

- The team will work on implementing the required dependencies needed for logging, profiling, and validation for the application as noted in the 'Logging Responsibilities' section.

V. Decisions

- Team Lead: Lauren Knotts
- Next Team Meeting: As regularly scheduled, 11/4.

Logging Responsibilities:

- Tamia -> Implementing milestone 7 dependencies in the pom.xml file required to log, assisting with logging for other components.
- Britton -> User
- Baudelaire -> User
 - Task was not started or submitted for this milestone. Task reassigned on 11/04.
- Dewey -> Appointment
- Ricky -> Login/Logout
- Lauren -> Educational Feature (Module, Lesson, Quiz, Question, Answer)

Senior Helper Application - CEN3024C Course Project Milestone 7

11/04/25

6:00 PM

Meeting Total: 60 Minutes

Location: Webex

I. Meeting Overview

Reviewed team progress on individually assigned logging for the Senior Helper application and assigned new logging/profiling/validation responsibilities based on team participation.

II. Team To-do's (As of 11/04/25)

Logging/Profiling/Validation Responsibilities:

- Tamia – CareLink
- Britton – User
- Dewey – Appointment
- Baudelaire – Question, Answer - **Not completed for milestone, implementation required rework**
 - Changes removed existing functional code and did not meet the milestone requirements.
 - Lauren restored the removed code and finalized the implementation to meet the milestone deadline.
- Ricky – Login/Logout, Progress
- Lauren – Module, Lesson, Quiz (completed rework for Question/Answer implementation)

III. Decisions

- App Contributors are responsible for ensuring their logging/profiling/validation responsibilities are completed prior to **EOD Sunday**.
- **Next Team Meeting: 11/18** until otherwise determined.

IV. Observability – Submitted as separate document.