

Senior Helper Application - CEN3024C Course Project Milestone 8
Florida State College at Jacksonville

11/18/25 **6:00 PM** **Meeting Total:** 90 Minutes **Location:** In-person & Webex

I. Meeting Overview

Assigned individual responsibilities and started working toward milestone implementations/testing.

II. App Contributor Roles

<i>Role</i>	<i>Functional & Component Sub-Team</i>	<i>Contributor Name</i>
Team Lead, Scribe	Appointment Feature Educational Feature	Lauren Knotts
Test	Login/Logout Feature	Tamia Jenkins
Database	Appointment Feature	Dewey Mccrary
Security SME	Login/Logout Feature Senior Management Feature	Baudelaire Messago Ngumouo
Backend Developer	Login/Logout Feature Educational Feature	Ricky Serrano
Database	Appointment Feature Senior Management Feature	Britton Sutherland

III. Individual Responsibilities (As of 11/18)

- ✓ Baudelaire: Test/application.properties file, .github/workflows folder, build-and-test.yml
 - Completed task but had some errors recognizing the pom.xml file location. Required collaboration between Baudelaire & Lauren to figure out workflow failures.
 - Merged 11/22
- ✓ Britton: User
 - 10/10 Successful tests between User repository and service tests.
 - Merged 11/21
- ✓ Dewey: Appointment
 - 5/5 Successful tests between Appointment repository and service tests.
 - Merged 11/23
- ✓ Lauren: Milestone documentation deliverables. Module
 - 8/8 Successful tests between Appointment repository and service tests.
 - Merged 11/20
- ✓ Ricky: Auth(Login/Logout), Progress
 - 13/13 Successful tests between LessonCompletion, Progress, and Auth.
 - Merged 11/22
- Tamia: Carelink
 - Submitted PR as of 11/23 5:00 PM contains unresolved test failures from **CareLinkServiceTest** and cannot be safely merged. Tests do not pass locally or in the CI, blocking both automatic and manual workflow runs.
 - **CareLinkRepositoryTest** appears functional, but because it is included in the same PR as the failing CareLinkServiceTest, the PR cannot be merged.

IV. Team To-do's (As of 11/13)

- **Progress Check-In:** Complete Individual Module 8 Project by **11/18**; so we can identify required changes and begin implementing updates ahead of the 11/23 milestone deadline.
- **Review Assignment Details:** Review the Canvas *Course Project Milestone 8* instructions--also included as Section IV: *Milestone Requirements* in this document--by **EOD 11/18**.
- **Task Submission:** Submit your assigned Section III: *Individual Responsibilities* task(s) by **EOD 11/22**. If you are unable to meet that date, please provide a progress update to the group chat or team lead **before 5:00 PM on 11/23**, when the milestone document will be submitted.
- **Communication:** Keep the group chat or team lead updated on your progress, including any setbacks or delays, so the team can coordinate support and ensure timely submission for the **11/23 final deadline**.

V. Milestone Requirements Automated Testing

- Implement/update unit tests for the repository and service layers, following in-memory or mocking strategies.
- Ensure all tests pass successfully when executed locally using IntelliJ's testing features.

Continuous Integration (CI)

- Create a GitHub Actions workflow that automates the project build and testing with automatic and manual execution

Verification & Documentation

- Demonstrate a successful automatic workflow run triggered by a commit.
- Demonstrate a successful manual run initiated via GitHub Actions.
- Provide screen snips of:
 - Passing test results (green checks).
 - GitHub Actions run summaries and job outputs.

Deliverables

- Updated repository.
- Screen snips showing successful test and CI execution.

VI. Meeting Notes

- Review Section II: *Functional & Component Sub-Teams* ahead of final presentation.
- The team will need to determine a day for the final course project presentation, before **12/7**.

VII. Decisions

- The Course Project Milestone 8 document will be submitted on **11/23 at 5:00 PM**.

VIII. Workflow Screen Snips

- Included in separate document titled Milestone 8 – Workflow Snips